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***SEMINOLE COUNTY BUDGET CHANGE REQUEST*** Date 7/18/03 OMB#
Administrative Facilities '
FROM: Department Services Division Maintenance g Section

Signatures;  Department Dlrector@ b/\%n Manager 4 4 M&J

WHAT IS NEEDED: éj

Accounting adjustment: Ttem is byddgeted, but funds are in incorrect account line.

More funds for Budgeted Item: Item is budgeted, but additional funds are required.

New item: Item is not in this fiscal year's budget.

Capital Substitution: Substitution or change of a currently budgeted capital item.

Fund & Acct # Budget Item # Budget Amount $
Capital replacement retention: Capital item was slated to be replaced but needs to be retained. BCC#

looooxo

See Attached Justification

FILL IN THIS PORTION IF A TRANSFER OF FUNDS IS NEEDED: Fund # 00100 Fund Name General

ACCOUNT NUMBER ACCOUNT TITLE AMOUNT
010560-53043000 Utlities $ 105,926.00
TRANSFER $
FROM $
TOTAL: $ 105,926.00
010560-56063000 Improvements Other than Buidings $ 105,926.00
TRANSFER $
TO $
i $

TOTAL:  $ 105,926.00

CONCURRENCE OF OTHER INVOLVED DIVISIONS (ie: Comp Svcs/hard & software; Fleet/vehicles; Purchasing/capital; Sppt.
Sves; etc)

Signature

Div or Dept

/ 3 "(
OMB RECOMMENDATION: ﬁApproval [Disapproval  Analyst W[‘Wirector m
vt 4

APPROVING AUTHORITY: ___OMB Director County Manager X BCC  (Meeting Date)__ 08-12-03
[lApproved  [INotapproved  Date Signed Sighature
FINANCE: Transfer has been posted Date Signature

Revised 1/94



Back up Iltem # 8
SEMINOLE COUNTY, FLORIDA

CHANGE ORDER FOR CONSTRUCTION PROJECTS

PURCHASING DIVISION 1101 E. First Street

(407) 665-7116 Sanford, Florida 327711468
Criginal:

Contract No: _CC-1191-02BJC Initiation Date: _7/1/03 Contract Date: _2/11/03

Change Order No: Account No: % 105 G0- rﬁaéoow Arch/Eng Project No:

Contract for: Seminole County Services Building Parking & Drainage Imp

You are requested to make the following change(s) in this contract:
SEE ATTACHED

Reason for change(s):
SEE ATTACHED

OriGiNal CaNtTACE SUML. ..ttt it e et e et ee e eeeee e e e e et e eaneann o reeees e ennnaessens S 556,000.00

Contract sum pricr 10 this Change GIAEI ... ittt aeee 8 577.420.00

Change order (increase )(4ecraaRetReOREREEE . ..ot eeeee et eaoae 5 105,925,43

New contract sum including this change arcer will Be...........ccereeireciiiiiii e $_AR3.,1345.43

Cantract time will be (ipgreased){geztersediumnetanzad v~
MiBy ( } calendar days NO calendar day........ccivvviiivereeeeeesnenan. Sz

Finai completion date through this change order..........coo i, _&m\\%

Waiver This Change Order constitutes full and mutuai accord and satisfacdon for the adjusiment of Contract Prica and Time as a result of
ine@ases cr decreases in costs and time of performanca caused direcdly and indiractly from the change. Acceptanca of this Waiver constitutes an
agreement between County and Contracior that the Change Order represents and eguitabie adjustment to the Agreement and that Contracior shail
waive all rights to file 3 Contract Claim of any nature on this Change Crder. Executlon cf this Changs Order shail consttute Contracior's complete
acceptance and satisfaction that it is entitled to no moers costs or time (direct, indirect, impacz, ete.) pursuant to this Change Crcer.

Acknowledgements The afcremeniionad change, and work affected thereby, is subject 'o ail provisions of the criginal Agreement nat specifically
changed by this Change Crder; and it is expressly understocd and agreed hat ‘he apgreval of the Change Crder shatl have no effect on the criginai
agreemant other than matters sxpressly provided herein.

NOT VALID UNTIL SIGNED BY CWNER, ARCHITECT/ENGINEER AND CONTRACTCR

wugn: Sinitye €700 ssee. /ase. Prime Construction Group, In
ArchitecVEngineer Centractor (Seal)
E2o 5. MAsmiocr . Ave. 1000 Jetstream Drive

[ACiL 7785 /77',0/‘4‘ o, Fe, 3ame1

Department/Diyision Adcress / Acdre

By: CE{;/Z" 4{) By: e A o Ey: > < N
Date: _Z7-~/%-C3 Date? __7/18/03 [/ Cate: 7/18/03
Reynblds C. Holiman, VP

-

Approved as to from & legal sufficiency:

Ceounty Attorney Date
SEMINCLE COUNTY BOARD CLERK CF THE CIRCUIT COURT
OF COUNTY COMMISSIONERS ATTEST:
Chairman Clerk Date

B8CC Approval Date:
CHANGE ORDER _ App. H
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SEMINOLE COUNTY
CHANGE ORDER ATTACHEMENT

Back up Iltem # 8

Project Name  seminole County Services Building Parking ¢ Drainage
Project/Agreement No. _ CC-1191-02 BIC -
Change Order No. 2
Item | Description Qty |Unit |[Unit |Qty Amount
Frice | IncriDecr
1 Full Site Irr.Inves/Design 1 s 3R72.00 1 367200
2 |Soft Digs/ Conflict Resolutionl 1 Ls 4380.00 1 4380.00
Reof Drain Tie Ins / DISMD | 1 | Is | 4200.0p 1 4200.00
4 {Misc Exc & Fiber Relocation 1 ' s 3733.95 1 3733.95
5 [Misc Elev & Structural Changes | 1 l 1S ’24785.00 1 24785.00
o) Corridor Rehahilitation 1 ‘ I8 R744 00 1 5744 _00
Irrigation Rehabilitation 1 ‘ LS 48967.35 1 49967.35
8 |Easement Irrigation 1 | s | oas3.B 1 9443.13
|
]
|
| | |
| i i
O | | |
| ] | | |
| L | |
o - | ~‘
i : | | !
| f | | |
| | | i
L | | |
i |
3 | |
]
L
Total $105,925.43
CHANGE ORDER ATTACHMENT App. H-2

6/19/96
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Back up Iltem # 8

Item 1: Full Site Irrigation Investigation - complete a full site investi gation of
the existing irrigation, proposed landscaping and proposed site improvements to design
an irrigation system that will fully accommodate those improvements.

Item 2: Soft digs / Conflict Resolutions - provide manpower and equipment to
investigate known and potential utility conflicts and to provide assistance during
waterline and fire line relocations. -

Item 3: Roof Drain Tie-ins / D15 Modifications - provide manpower, equipment
and material to tie the roof drainage system into the new storm system to relieve and
bypass the existing (failing) system. Modify a previously set manhole structure by lower
the top to provide for better drainage of the NW parking area to be constructed.

Item 4: Misc. Excavation / Fiber Relocations - provide manpower and
equipment to assist Seminole County Services (fiber optics and cabling) to re-route
cabling out of parking areas and install spare conduits for future use to their service
panels.

Item 5: Misc. Elevation Changes and Structure Modifications — provide
manpower, equipment and material to import fill and partially raise the south parking
area to accommodate better drainage and create less impact on existing Live Oak. Install
an additional inlet and pipe to further improve drainage. Cap with concrete 2 (non-
relocate able) fiber conduits to protect them and to meet the requirements of Seminole
County underground code. Work around a very shallow gas main on the south building.
Install safety bollards to protect gas service and AC units in new parking area. Modify a
previously installed inlet to accommodate a raised elevation in the East parking area.
Raise a portion of the East parking area to avoid waterline and fire line relocates and to
promote drainage to the new system. Eliminate one storm structure and redirect water to
another modify this new structure to incorporate a tie into the existing storm system as a
means of draining surface water faster. Change internal curb lines to avoid hydrant
relocation and Live Oak root impacts. Provide a ductile iron pipeline replacement for the
existing clay sewer line in the NW pond area to prevent possible uncontrolled releases if
damaged. Credit for not relocating fire hydrant.

Item 6: Corridor Rehabilitation - provide manpower, equipment and material to
provide and additional storm inlet, curbing and an asphait over lay to promote drainage
away from pedestrian entrance behind the east wing of the complex.

Item 7: Irrigation Rehabilitation — at the request of Seminole County provide a
complete irrigation system as previously designed. The system is to be constructed per
the City of Sanford requirements and will provide for future landscaping needs. The
system is meant to replace the currently non-operational systern and will incorporate the
proposed landscaping requirements.

Item 8: Easement irrigation - as an alternate, provide irrigation along the right a
way (between sidewalk and curb).
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Back up Iltem # 8

Prime Construction Group
Price Breakdown
Change Order 2 - [tem 1

Job: Seminole Caunty Services Building 09-Jun-03
ltem Estimated Unit
Number Item Quantity Unit Price Exfension

1 Investigate and Design Complete Irrigation System 1L8 £3,672.00 $3,672.00]

2

3

4

5

6

7

8

9

10

1
$3.672.00)

We request 5 days be added to the contract time
Please provide a "clean” plan sheet as discussed, design will be added to that sheet.
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Back up Iltem # 8

Change Order 2 - Item 2

Prime Construction Group
Price Breakdown

Job: Semincle County Services Buiiding 11-Jun-03
Conflict Resolution
June 2 1o June 11
Item Estimated Unit
Number ltern Quantity Unit Price Extension
1 Soft Digs and Hourly Work (2-June-03) 4 Hrs $300.00 $1,200.00
2 Soft Digs and Hourly Work (9-June-03) 2 Hrs $225.00 $450.00
3 Onsite Utility Conflict Resolutions (6-Jung-03) 3 Hrs $510.00 $1,530.00
4 Excavate for other contractor / Assist in line relocation (11-June-03) 4 Hrs $300.00 $1,200.00
5
<]
7
8
g
10
11

$4,380.00
e
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Back up Iltem # 8

Prime Construction Group
Price Breakdown
Change Order 2 - Item 3

Job:  Seminole County Services Building 11-Jun-03;
Roof Drain Tig |
E if ) D15 ions
Item Estimated Unit
Number Itam Quantity Unit Prica Extension
1 Tie in roof drains to new storm system, pour concrete collar 2 Each $900.00 $1,800.00
2 Excavate, remove, modify and reinstaif D15, and connections 1 Each $2,400.00 $2,420.00
3
4
5
6
7
8
9
10
11
$4,200.00

We ask for an additional 2 days to be added to the contract.
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Back up Iltem # 8

Prima Construction Group

Price Breakdown
Change Order 2 - Item 4
Job:  Seminole County Services Building 11-dun-03
E | Eiber C. .
Excavate trench for new conduit B
ltemn Estimated Unit
Nurnber ltem Quantity Unit Price Extension
1 Misc Excavation and Conduit Work 1LS $3,733.95 $3,733.95
2
3
4
5
6
7
8
9
10
1

$3,733.95
—_—n

We ask for an additional 2 days to be added to the contract.

Chuck per our discussions in the field:

1. We will excavate to allow seminole county to piace a 2" conduit from the pull box to the telephone pole
2. We will excavate to lower / shift the 6" conduits from the building to (under} the pull box. We will lower
as much as possible utilizing the pipe flexability. ‘Our objective s to get it below the base.

3. We will lower the 2" conduit from the building to the pull box.

4. We will allow the installation of another 2" conduit in this trench as a spare.

We make the following clarifications:

1. Seminole County to supply manpower and material to install conduits, assist in lower the box and
connections.

2. We will work under direction supplied by Seminole County.

3. We have no materials included.
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Back up Item # 8

Prime Construction Group
Price Breakdown
Change Order 2 - ltem 5

Job:  Seminole County Seryices Building 16-Jui-03
Misc_§ Parking L of W,
Misc Iterns from 7/1/03 Sitewalk
Item Estimated Unit
Number ltern Quantity Unit Price Extension

1 Encase the fiber conduit in concrete 118 $3,700.00 $3,700.00

2 Handwork around the gas fine in parking area 118 $2,400.00 $2,400.00

3 Modify and install D7 in parking lot {installation In orginal bid) 1L8 $350.00 $350.00)

4 Modity D4 for pipe to D7 and raise top 118 $965.00 $9865.00

5 18" Storm pipe from D7 to D4 47 LF $25.00 $1,175.00

6 Raise eastern 1/2 of southern parking lot (Average height 3"} 475 8Y $5.00 $2,375.00

7 Additional Survey and Layout (Structures & South Parking) 118 $1,500.00 $1,500.00

8 Add Saftey Boilards (Gas Service / AC Unit) 6 Ea $250.00 $1,500.00

9 Modifly and raise structure D8 top 10 avoid water conlicts t1LS $400.00 $400.00)

10 Medify D6 to accept 24 line from D8, connact existing 12° line 1LS $750.00 $750.00

11 Pipe DB to D6 (Credit 187 -27 LF $25.00 -3675.00

12 Pipe D8 to D6 (Install 24" 27 LF $35.00 $845.00

13 Temp by-pass, replace clay sewer with DIP and pretect connections NW Pone 1L8 $6,800.00 $6,800.00

14 Concrete spill over, NW Pond, L8 $1,450.00 $1.450.00

15 Relocate Fire Hydrant -1L5 $1,500.00 -$1,500.00

16 Additional Supervision and Jobsite Qverhead 2 Weeks $1,325.00 $2,65C.00

t7
18
19
20

—_s24785.00)

We ask for an additional 5 Calander days to be added to the contract.
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Frime Construction Group

Change Order 2 - item 8

Price Breakdown

Job:  Seminole County Services Buifding 18-Jul-03
Carridor Drai
Item Estimated Unit
Number Iltem Quantity Unit Price Extension
1 Install curb and paint 20 LF $19.00 $380.00)
2 Install "C* box and grate over existing storm line 1LS $1,600.00 $1,600.00
3 Install Aspahlt (Leveling & overlay) o drain to inlet 33.30 Ton $113.00 $3,762.90
4
5
4]
7
8
9
10
$5,742.90,
Round to $5,744.00 I

We ask for an additional 5 working days to be added to the contract,
Paving to be preformed during other paving operations
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Prime Construction Group
Price Breakdown
Change Order2-Item7 & 8

Job: Seminole County Services Building 18-Jut-03
\rigation, ¢ Desi ~
ltem Estimated Unit
Number ltem Quantity Unit Price Extension
1 Atternate to construct a complete irigation system as designed 1L8 $49,967.35  $49,967.35
preveusly (additional to base bid)
2 Alternate to irrigate easment areas (additional to compiete 1L3 $9,443.16 $9,443.18
system above)
3
4
5
6
7
8
9
$59,410.51

Power to controller & pump by owner
Not responsibie for damage to unlccated utilities
Water meter by owner
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